SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:07PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 156 Const Calendar Day: 371 Date: 14-Sep-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 24-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the preparation for the grout , bolt the =
struts at 48 meters elevation . Crews started at 7:10 AM.
Rick , Carlos G. , Jose , & Carlos M. had to work on the the preparations for tomorrow grout under
the East & West tower shafts . Crews had to cut & remove 8 of the inflatable hoses from the North , South
tower shafts , & the surrounding shear plates . Crews started at 7:30 AM. They were done at 12:00 PM.
After that , crews had to clean the cells , & form the side panels where the hoses were taken out ,
caulk around the gaps , & seal the opening with expanding foam . Crews started at 12:40 PM.
In addition to that , crews had to pump the water out , make final check on the form panels & top
boards on the East & West tower shafts , place the aluminum caps on the hoses at the East & West shear
plates . They were done at 5:10 PM. Crews had to wrap up their tools & equipment . They left at 5:20 PM.
Carlos , Augie , Jacob , Tony, Steve , & Kevin had to work on the struts at 48 meters elevation .
Crews had to install the temporary bolts on the East & South struts , prepare to set the cross brace in place
. Crews started at 7:10 AM. They were done at 5:10 PM. They left at 5:20 PM.
No other activities were performed on the tower shafts . 2 more struts have to be erected one on
each of the East & West sides .
2 painters were removing the rusty spots & applying primer coat at 48 meters elevation . Crews
started at 7:30 AM. They were done at 11:30 AM.
04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAM TORRECILLAS 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 8.00 2.00 0.00 10.00 D
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Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 000 []
*E0090562 TOWER CRANE No
800 000 000  0.00 ]
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